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ESTIMATE RUN 11/03/2011

ESTIMATE SUMMARY 12:57:20

CONTID: C18059         ESTIMATE NO: 0007 PROG 2005

PCN: 18059-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 9 BRIDGE J-15-B OVER CURRANT CREEK PERCENT TIME:

PROJECT NO: FBR009A-031                   

SH 9 BRIDGE J-15-B OVER CURRANT CREEK

NAME OF ROAD: 009A

PROJECT COUNTIES: FREMONT, REGION 2

CONTRACTOR:

TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING 11/03/2011 DATE TIME STARTED 03/16/2011

205 Tunnel Drive DATE LET 02/17/2011 DATE WORK BEGAN

 DATE AWARDED 03/01/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/15/2011 DATE ACCEPTED

CANON CITY CO 81212     719/269-1173 DATE NOTICE TO PROCEED 03/16/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,926,453.95 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,398,683.97 NON-PARTICIPATING 138,846.26

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

101.30

FIXED COMPLETION DATE

FIXED COMPLETION DATE

79.64%

392,170.83

138,846.26

138,846.26

138,846.26

$

$

$

$

0.00

1,534,283.12

1,534,283.12

0.00

1,534,283.12

-20,980.26

0.00

1,513,302.86

0.00

AMOUNT DUE 1,513,302.86 138,846.26

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 138,846.26

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

233.0 TIME ALLOW: 10/31/2011 ??:??:??

ORIG TIME ALLOW: 9/30/2011 ??:??:??
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PCN: 18059-BID    ESTIMATE RUN 11/03/2011

PROJECT: FBR009A-031                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:57:20

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0005 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

91,658.12000 91,658.121.000

0.00

0010 *Highway Design & Construction 0.858

0.142

631-00100  
 

1.000

L S 

507,274.15000 507,274.151.000

72,032.93

0015 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

286,002.440

F A 

1.00000 0.000.000

0.00

0020 F/A Partnering 0.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0025 F/A Asphalt Pavement Incentive 0.000

-2,777.710

700-70012  
 

5,000.000

F A 

1.00000 -2,777.71-2,777.710

-2,777.71

0030 F/A Fuel Cost Adjustment 970.900

544.490

700-70016  
 

20,000.000

F A 

1.00000 1,515.391,515.390

544.49

0035 F/A Roadway Smoothness Incentive 0.000

-1,635.430

700-70018  
 

15,000.000

F A 

1.00000 -1,635.43-1,635.430

-1,635.43

0040 F/A Asphalt Cement Cost Adjustment -29.920

0.000

700-70019  
 

5,000.000

F A 

1.00000 -29.92-29.920

0.00

0045 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

800.000

HOUR

1.00000 0.000.000

0.00

0050 F/A OJT Colorado Training Program 1,000.000

0.000

700-70022  
 

1,000.000

F A 

1.00000 1,000.001,000.000

0.00

0055 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00
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PCN: 18059-BID    ESTIMATE RUN 11/03/2011

PROJECT: FBR009A-031                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:57:20

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0060 F/A Erosion Control 0.000

0.000

700-70380  
 

40,000.000

F A 

1.00000 0.000.000

0.00

0085 Construction Traffic Sign (Special) FASTER Signs 52.200

0.000

630-80344  
 

58.000

SF  

34.48000 1,799.8652.200

0.00

0090 Added Item (Hour)/ Wetland Biologist 40.000

23.000

900-00010  
 

63.000

HOUR

150.94000 9,509.2263.000

3,471.62

0095 Added Item (Lump Sum)/ Design for Caissons/Columns 1.000

0.000

900-00014  
 

1.000

L S 

2,799.13000 2,799.131.000

0.00

0100 Added Item (Lump Sum)/ Steel Trench Plates 1.000

0.000

900-00014  
 

1.000

L S 

1,390.96000 1,390.961.000

0.00

0105 Unclassified Excavation Unclassified Excavation 
(Roadway)

1,691.000

0.000

203-00000  
 

1,691.000

CY  

3.81000 6,442.711,691.000

0.00

0110 Embankment Material (Complete In Place) (Special) 
Embankment (R-60)

985.000

0.000

203-00062  
 

985.000

CY  

17.53000 17,267.05985.000

0.00

0115 Aggregate Base Course (Class 6) ABC Class 6 484.000

0.000

304-06000  
 

484.000

TON 

19.37000 9,375.08484.000

0.00

0120 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) HMA (PG 
58-28) SX 75

0.000

273.100

403-34721  
 

273.100

TON 

89.25000 24,374.18273.100

24,374.18

0125 End Anchorage (Nonflared) End Anchorage (Non Flared) 0.000

-3.000

606-02003  
 

0.000

EACH

1,580.25000 -4,740.75-3.000

-4,740.75

0130 Guardrail Type 7 (Style CA) Guardrail Type 7 (Style CA) 160.000

15.000

606-00710  
 

175.000

LF  

100.35000 17,561.25175.000

1,505.25
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PCN: 18059-BID    ESTIMATE RUN 11/03/2011

PROJECT: FBR009A-031                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:57:20

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0135 Gutter Type 2 (2 Foot) Gutter Type 2 (2 Foot) 0.000

149.000

609-24002  
 

149.000

LF  

24.15000 3,598.35149.000

3,598.35

0140 Gutter Type 2 (6 Foot) Gutter Type 2 (6 Foot) 0.000

41.000

609-24006  
 

41.000

LF  

48.80000 2,000.8041.000

2,000.80

0145 Added Item (Foot)/ Thrie Beam Rail 0.000

6.250

900-00012  
 

6.250

LF  

93.15000 582.196.250

582.19

0150 Transition Type 3G Transition Type 3G 0.000

1.000

606-01370  
 

1.000

EACH

1,008.00000 1,008.001.000

1,008.00

0155 Traffic Control Inspection Traffic Control Inspection 2.000

8.000

630-00007  
 

10.000

DAY 

94.50000 945.0010.000

756.00

0160 Traffic Control Management Traffic Control Management 1.000

20.000

630-00012  
 

21.000

DAY 

393.75000 8,268.7521.000

7,875.00

0165 End Anchorage (Flared) End Anchorage (Flared) 1.000

1.000

606-02005  
 

2.000

EACH

1,968.75000 3,937.502.000

1,968.75

0170 Construction Surveying (Hourly) Construction Surveying 0.000

18.000

625-00001  
 

18.000

HOUR

100.00000 1,800.0018.000

1,800.00

0175 Added Item (Lump Sum)/ Design Costs for Bridge 
Transition & Type 7 (CA) Guardrail

1.000

0.000

900-00014  
 

1.000

L S 

10,226.60000 10,226.601.000

0.00

0180 Muck Excav Muck Excavation 0.000

867.630

203-00100  
 

867.630

CY  

15.41000 13,370.18867.630

13,370.18
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PCN: 18059-BID    ESTIMATE RUN 11/03/2011

PROJECT: FBR009A-031                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:57:20

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0185 Rock Excav Rock Excavation 0.000

240.430

203-00400  
 

240.430

CY  

25.00000 6,010.75240.430

6,010.75

CAT 734,531.41131,744.601,126,702.25CURRENT AMT0250 $ $ $

CAT NO0350 STRUCTURE 

0065 *Bridge Design and Construction 0.989

0.011

631-10002  
 

1.000

L S 

645,605.25000 645,605.251.000

7,101.66

CAT 645,605.257,101.66645,605.25CURRENT AMT0350 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS 

0070 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

74,075.57000 74,075.571.000

0.00

0075 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

57,825.24000 57,825.241.000

0.00

0080 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

11,122.82000 22,245.642.000

0.00

CAT 154,146.450.00154,146.45CURRENT AMT0450 $ $ $

$ 1,534,283.11138,846.26$1,926,453.95$CURRENT AMTPROJECT TOTAL


